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Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06
District 08
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
08-RI V-10-15.8/15.9 I'N RI VERSI DE COUNTY NEAR BANNI NG AT DENBOER ENG NEERI NG & CONST. OZOWARA, D $2,024,190 12/13/05 74%
08- 009504 THE DESERT HI LLS TRUCK | NSPECTI ON 4575 E. CAM NO PAROCELLA 2781 W RAMSEY AVE., $595, 666 12/ 30/ 05 20%
ACI M 010 -(099)1 FACI LI TI ES SU TE 7 $117,660 08/ 07/06 0
ACI M 010 -(099)E CONSTRUCT TRUCK | NSPECTI ON BUI LDI NG PALM SPRINGS, CA 92264
--0) (951) 232-3714
HA42 WPCP
08- RI V- 10- 20. 0/ 25 I'N RI VERSI DE COUNTY | N CABAZON FROM CROWN FENCE COVPANY EMUH, GODW N $173,885 04/28/06 43%
08- 0H1804 0.5 KM EAST OF CABAZON DI TCH BRI DGE 12118 BLOOMFI ELD AVENUE 2351 LUGONI A AVENUE, $34,689 05/11/06 20%
TO VEST OF STUBBY WASH BRI DGE SU TE F $34,689 07/19/06 0
REPAI R FENCE SANTA FE SPRI NGS, CA 90670
(951) 232-3706
HwVR
08-RIV-60-.5/7.5 I'N RI VERSI DE COUNTY AT GLEN AVON FROMYEAGER SKANSKA | NC. KAWM,  JABRA $52, 057,850 03/08/06 16%
08- 354804 ROUTE 15 AND 60 SEPARATI ON TO VALLEY 1995 AGUA MANSA ROAD 2023 CHI CAGO AVENUE, $4, 631,220 03/17/06 9%
ACNH- P060- (123) E WAY UNDERCROSSI NG SUI TE B6 $0 10/12/07 °
LN62- 08 0-(8) W DEN H GHWAY RI VERSI DE, CA 92509
--0) (951) 276-1938
HB5
08-RIV-71-/2.7 I'N RI VERSI DE COUNTY NEAR CORONA AND SENMA CONSTRUCTI ON YOGARAJAH, MANNY M $9, 449,643 12/29/03 0%
08- 446514 CHI NO HI LLS FROM SAN BERNARDI NO AND 2 SOUTH PO NTE DR. STE 295 790 S. VI A LATA STE $9, 890,131 01/14/04 0%
HP21- 6208- (007) L Rl VERSI DE COUNTY LI NE TO SANTA ANA 100 $11,931 04/28/08 0
620-8 00- () Rl VER BRI DGE LAKE FOREST, CA 92630 COLTON, CA 92334
--0) W DEN DI VI DED H GHWAY (951) 830- 6864 PLANT EST
HE13 SWPPP SATI S
08-RIV-74-23.5/25.9 I'N RI VERSI DE COUNTY NEAR LAKE VANCE CORPORATI ON CALI XTO, M GUEL $148, 633 04/26/02 0%
08- 1A0104 ELSI NORE FROM MAPES ROAD TO NAVAJO 2271 LOCUST AVENUE 14340 ELSWORTH, STE $0 05/07/02 -
ROAD #117 $0 °
ASPHALT CONCRETE OVERLAY RIALTO, CA 92377 MORENO VALLEY, CA 92553
(909) 232- 8955
HMVL
08-RIV-74-27.5/30.5 I'N RI VERSI DE COUNTY AT ROMOLAND FROMR J NOBLE COWMPANY $819, 007 04/21/06 0%
08- OF8304 ROUTE 74 AND 215 SEPARATION TO 0.2 KMP O BOX 620 $0 05/01/06 0%
VEST OF BRI GGS ROAD $0 °

HVL

RESURFACE RUBBERI ZED ASPHALT

ORANGE CA 92856
(714) 637- 1550
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08-RI V-79-33.8/40.4 I'N RI VERSI DE COUNTY I N AND NEAR ALL AMERI CAN ASPHALT ALl AL- SAADOON $1, 257,238 04/21/06 30%
08- OF8104 BEAMONT FROM SANDERSON AVENUE TO 400 E. SI XTH ST. 2023 CHI CAGO AVENUE, $151,583 05/ 04/ 06 120
ROUTE 10 AND 79 SEPARATI ON SU TE B-6 $0 07/17/06 0
RESURFACE ASPHALT CONCRETE CORONA, CA 92878
(951) 276-1945
HML
08-RI V-86-11.4/22.8 I'N RI VERSI DE COUNTY I N AND NEAR CI TY PENHALL CONSTRUCTI ON CO. ESSI  MOHAMVADI $945,619 05/10/06 23%
08- OF8804 OF COACHELLA FROM 66TH AVENUE TO 841 | OM AVENUE 2781 W RAMBEY ST., $120,472 05/ 26/ 06 13%
ROUTE 86S AND 10 JUNCTI ON SUI TE 7 $120, 472 07/ 30/ 06 0
GRI ND EXI STI NG CONCRETE PAVEMENT Rl VERSI DE, CA 92507
(951) 453-8943
HML
08-RIV-91-7.4/21.6 I'N RI VERSI DE COUNTY I N RI VERSI DE FROMBRUTOCO ENG NEERI NG & CALI XTO, M GUEL $18, 441,152 05/29/01 0%
08-4353W4 0.1 KM EAST OF MAGNOLI A AVENUE PO BOX 429 3474 NIKI VWAY $18, 880,988 06/07/01 0%
ACNH- P091- (104) E UNDERCROSSI NG TO 0. 3 KM EAST OF RI VERSI DE, CA 92507 $2,380 02/28/07 °
--0) BROCKTON AVENUE UNDERCROSSI N FONTANA CA 92334-0429 (909) 232-8957
W DEN EXI STI NG H GHWAY AND BRI DGES PLANT EST
HB4N SWPPP SATI S
HE13
08-RIV-91-/14 I'N RI VERSI DE COUNTY I N AND NEAR STERNDAHL ENTERPRI SES | NC FATH MANASRAH $355, 460 04/ 04/ 06 100%
08- 039904 CORONA AND RI VERSI DE FROM COUNTY LI NE 11861 BRANFORD ST 9225 STELLAR CT $310,988 04/13/06 100%
TO 0.1 KM VEST COF VAN BUREN $0 06/07/06 0
OVERCRGSSI NG SUN VALLEY CA 91352 (951) 277-8582 06/ 12/ 06
REPLACE PAVEMENT NMARKERS COVPLETED
HW4
08- RI V-95-10. 7/ 25 I'N RI VERSI DE COUNTY NEAR BLYTHE FROMGRANI TE CONSTRUCTI ON QZOMRA, DENI S $2, 368,453 03/28/06 50%
08-481904 0.7 KM NORTH OF PALO VERDE DAM ROAD 38000 MONRCE ST. 2781 W RAMSEY ST., $1, 105,103 04/11/06 46%
TO 1.5 KM NORTH OF WLEY HILL LOG SUITE 7 $1, 105,103 07/12/06 0
CABI N I NDI O, CA 92203
RUBBERI ZED ASPHALT CONCRETE OVERLAY (951) 232-3714
HA22
08- RI V-95-28. 0/ 36. 2 I'N RI VERSI DE COUNTY ON ROUTE 95 FROMGRANI TE CONSTRUCTI ON COVPANY $1,294,813 05/15/06 0%
08- 0F7904 6.3 KM NORTH OF WLEY H LL LOG CABIN P O BOX 50085 $0 05/30/06 0%
TO SAN BERNARDI NO COUNTY LI NE $0 °

HVL

RESURFACE ASPHALT CONCRETE WATSONVI LLE CA 95077

(831) 724- 1011
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08-RIV-95-/6.5 I'N RI VERSI DE COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON COVPANY $1, 783,344 05/ 25/ 06 0%
08-0G5104 BLYTHE FROM 0.2 KM SOUTH OF JUNCTION P O BOX 50085 $0 06/09/06 0%
10 AND 95 TO 0.5 KM NORTH OF C CANAL $0 0
RESURFACE ASPHALT CONCRETE WATSONVI LLE CA 95077
(831) 724- 1011
HMVL
08-RIV-111-/18 I'N RI VERSI DE COUNTY AT AND NEAR CGRAHAM CONTRACTORS | NC. DENI S OZOMNARA $609, 859 04/05/06 100%
08- 0F9604 NORTH SHORE FROM COUNTY LI NE TO P.O BOX 26770 2781 W RAMSEY $559,343  04/20/06 o0,
MEDDA WASH STREET, SUITE 7 $0 05/30/ 06 0
FOG CHI P SEAL SAN JOSE, CA 95159 06/ 02/ 06
(951) 232-3714 COVPLETED
HMVL
08-RI V-215-37.7/43.9 I'N RI VERSI DE COUNTY | N RI VERSI DE AND WASHI NGTON OBAYASHI LOPEZ, JCE $214,773,634 02/06/04 54%
08- 334844 MORENO VALLEY AT VARI OUS LOCATIONS P.O BOX 600 3474 NIKI WAY $118, 206, 402 02/ 24/ 04 -
ACNH- 215 -(219)9 W DEN EXI STI NG FREEWAY Rl VERSI DE, CA 92557 $3,914,555 09/ 05/ 07 °
1-215 -(219)9 H GHLAND, CA 92346 (909) 275-0751
ACNH X065- (080) N
HB5 SWPPP
HB4C
HE11
08-SBD-2-/4.2 I'N SAN BERNARDI NO COUNTY NEAR ALL AMERI CAN ASPHALT $843,268 05/17/06 0%
08- 0F8704 VRl GHTWOOD FROM LOS ANGELES AND SAN P O BOX 2229 $0 06/01/06 0%
BERNARDI NO COUNTY LI NE TO DESERT $0 °
FRONT ROAD CORONA CA 92878
RESURFACE ASPHALT CONCRETE (951) 736- 7600
HML
08- SBD- 10-2. 5/ 10 I' N SAN BERNARDI NO COUNTY AT VARI OUS PETERSON CHASE GENERAL SAVALA, MARI O $898, 007 06/ 28/ 04 100%
08- 366204 LOCATI ONS 1792 KAI SER AVENUE 1110- A RESEARCH DR. $890, 580 07/08/ 04 100%
HP21- 6208- (005) E MODI FY CHANGEABLE MESSAGE SI GNS REDLANDS, CA 92374- 4562 $0 05/01/06 0
62-08 0-(5E) IRVINE CA 926145706 (951) 453-8925 06/ 05/ 06
-0 (949) 252- 0441 OVER RUN
HA22 WPCP
08- SBD- 10-9. 0/ 20 I'N SAN BERNARDI NO COUNTY I N ONTARI O, JMC LOUGHLI N ENG NEERI NG CO. SAOUD, NAHRO $14,534,933 10/ 24/05 53%
08- 493704 FONTANA AND RI ALTO AT VARI QUS 10722 ARROW ROUTE STE 100 790 S. VIA LATA STE $12,373,592 11/09/05 85%
ACI M 010 -(253)5 LOCATI ONS 100 $2, 134,698 08/ 10/ 06 0
--() REHABI LI TATE ROADVWAY RANCHO CUCAMONGO, CA 91730 COLTON, CA 92334

(951) 232-3778
HA22 WPCP
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08- SBD- 15-40.5/0 I'N SAN BERNARDI NO COUNTY I N CDONNELL CONSTRUCTI ON | NC AMGAD GADALLA $823,690 08/22/05 21%
08-279004 VI CTORVI LLE AT PALMDALE ROAD 559 W COVI NA BLVD 15367 TAMARAK RD $762,898 09/08/05 92%
ACI M 015 -(222)1 OVERCROSSI NG VI CTORVI LLE, CA 92392 $0 06/07/06 0
G 015 -(222)E REALI GN RAMP AND LANDSCAPI NG SAN DI MAS CA 917732911 (951) 453-8929
-0 (909) 394- 4510
HB1 WPCP
08-SBD- 15-41.1/41.7 I'N SAN BERNARDI NO COUNTY I N DI VERSI FI ED LANDSCAPE CO. RUBALCABA, JCE $746,075 12/26/02 0%
08- 493504 VI CTORVI LLE FROM 0.5 KM SOUTH OF TO 33801 WASHI NGTON STREET 464 W FOURTH STREET $732,408 01/09/03 0%

0.5 KM NORTH OF ROY RODGERS M 1104 $4,668 09/18/ 06 0

OVERCRGSSI NG W NCHESTER, CA 92596 SAN BERNARDI NO, CA

HI GHWAY PLANTI NG AND | RRI GATI ON 92401- 1400 PLANT EST
HB32 SWPPP (909) 232-8620 SATI S
08- SBD- 15- 74. 9/ 124 I'N SAN BERNARDI NO COUNTY I N AND NEARKIEW T PACI FI C CO SPENCER, OVEN $46, 685,056 04/07/04 76%
08-4567V4 BARSTOW AND YERMO FROM EAST MAI N P. O BOX 1769 222 E. MAIN ST., $37,553,531 04/26/04

ACI M 015 -(218)1
ACI M 015 - (218)E
--()

STREET OVERCROSSI NG TO 0. 32 KM SOUTH

OF RASOR ROAD
ROADWAY REHABI LI TATI ON

VANCOUVER, WA 98668

SUI TE 208
BARSTON CA 92311
(760) 256- 5558

$0 10/ 17/ 06

79%

HA22 SWPPP
HB4C
08- SBD- 15- 99. 5/ 103. 6 I'N SAN BERNARDI NO COUNTY | N BARSTON DEBRUIN CONSTRUCTI ON [ NC M CHAEL YUEN $742,811 02/07/06 63%
08- 492804 AT VAR OUS LOCATI ONS P.O BOX 1355 222 E. MAIN STREET, $325,285 02/ 22/ 06 0%

RESURFACE ASPHALT CONCRETE #208 $325,285 07/11/06 0

FRENCH CAMP, CA 95231
(951) 232-7522

HVB WPCP
08-SBD- 18- 20. 6/39. 5 SR 18 PM 20.6 TO PM 39.5 200° TO L SOUTH BAY TI NBER DAVI S, DARCY L. $50, 000 01/ 26/ 06 0%

08-0H8104

REMOVAL OF DEAD TREES ALONG EVAC.

202 N. OREGON ST.

2531 LUGONI A AVE. STE

$0 02/07/06

0%

ER- () RQUTES F $0 10/ 10/ 06
--() YREKA, CA 96097
(909) 844-9731

201 130
08-SBD-38-9.3/9.6 I'N SAN BERNARDI NO COUNTY TN AND NEAR GRI FFI TH COVPANY $2, 210,473 03/27/06 0%
08- 358424 YUCAI PA FROM 1.3 KM EAST OF BRYANT P O BOX 2150 $0 04/11/06 0%
ACST- P038- (014) E STREET TO 0.1 KM EAST OF M LL CREEK $0 0

PO- 38 0- (4E) BRI DGE SANTA FE SPRI NGS CA 90670

--()
HA21

W DEN BRI DGE

(562)207- 1777
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
08- SBD- 38-14.8/59. 4 I' N SAN BERNARDI NO COUNTY ON STATE A J ACOSTA COVPANY, | NC. NGUYEN, VU THANH $1, 000,000 10/11/05 31%
08- 0H4004 ROUTE 38FROM POST M LE 14.8 TO59.4 P.Q BOX 2889 2351 LUGONI A AVE., #F $198,123 10/ 11/05 20%
REMOVE DEAD AND DYI NG TREES $163,940 08/31/06 0
Bl G BEAR LAKE, CA 92315 (951) 232-7582
201 130
08- SBD- 40- 73. 0/ 91 I'N SAN BERNARDI NO COUNTY FROM 2.4 KM WESTERN STATES SURFACI NG | NC $689, 690 04/28/99 0%
08- 463004 WEST OF OLD DAD WASH TO 1.0 KM WEST P O BOX 4770 $0 05/07/99 0%
OF NEWION WASH AND | N AND NEAR $0 °
NEEDLES FROM JAVA OVERHEAD MODESTO CA 95352
PLACE MEDI UM SEAL COAT (209) 525- 9065
HMLA
08- SBD- 40- 80. 0/ 97 I'N SAN BERNARDI NO COUNTY ON ROUTE 40 YEAGER - SKANSKA COVPANY YUEN, M CHAEL $2, 985,000 05/30/06 0%
08-0J1304 AT POSTM LE 80 AND BETWEEN POSTM LE 1995 AGUA MANSA ROAD 222 E. MAIN ST., #208 $0 06/ 08/ 06 0%
ER- () 90 AND POSTM LE 97 $0 04/ 30/ 07 0
--0) BRI DCE SHORI NG LANES EB AND W\B RI VERSI DE, CA 92509 (951) 232-7522
201130
08- SBD- 40- 97. 6/ 97. 6 STATE ROUTE 40, PM 97.62 NEAR ESSEX, YEACGER SKANSKA | NC. YUEN, M CHAEL $1, 845,000 03/29/06 25%
08- 0J0204 SAN BERNARDI NO COUNTY AT MUSTANG WASH 1995 AGUA MANSA ROAD 222 E. MAIN STREET, $535, 727  03/29/ 06 90%
BRI DGE # 54- 0893R STE 208 $0 09/05/08 °
TEMPORARY SHORI NG UNDER BRI DGE RI VERSI DE, CA 92509-2405
(951) 232-7522
201 130
08- SBD- 40- 106. 5/ 108 I'N SAN BERNARDI NO COUNTY ON KIEWT PACI FI C CO YANG, CHAD $6, 554,937 09/23/03 98%
08- 483764 | NTERSTATE 40 AT FENNER OVERHEAD 3888 EAST BROADWAY ROAD P.O BOX 4 $6, 542, 607 10/ 07/ 03 98Y%
ACI M 040 - (051) 1 STRUCTURE REPLACEMENT ESSEX, CA 92332 $0 05/ 24/ 06 0
ACI M 040 -(051)N PHOENI X AZ 85040- 2924 (909) 232-7638 05/ 25/ 06
--0) COWPLETED
HA21 SWPPP
08- SBD- 40- 125. 0/ 132. 8 I'N SAN BERNARDI NO COUNTY NEAR NEEDLES GRANI TE CONSTRUCTI ON COVPANY $775,755 05/12/06 0%
08- 0F9204 FROM 7.6 KM EAST OF WATER ROAD TO P O BOX 50085 $0 05/30/06 0%
VEST OF 40 AND 95 JUNCTI ON $0 °
LOCALI ZED DI GOUTS WATSONVI LLE CA 950775085

(831) 724- 1011
HML
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08- SBD- 40- 136. 0/ 143. 7 I' N SAN BERNARDI NO COUNTY NEAR NEEDLES GRANI TE CONSTRUCTI ON COVPANY $1, 320,023 05/10/06 0%
08- 0F9304 FROM 0.2 KM OF JAVA OVERHEAD TO 40 P O BOX 50085 $0 05/22/06 0%
AND 95 JUNCTI ON $0 0
DI GOUTS WATSONVI LLE CA 950775085
(831) 724- 1011
HMVL
08- SBD-60-.6/3.5 I'N SAN BERNARDI NO COUNTY I N CH NO BELAI RE WEST LANDSCAPE | NC SPRAY, M KE $510, 012 10/13/05 31%
08- 451504 FROM 1.0 KM EAST OF THE LOS ANGELES P O BOX 6270 1110- A RESEARCH DR. $279,574 10/ 27/ 05 5500
COUNTY LINE TO 0. 32 KM WEST OF REDLANDS, CA 92374-4562 $0 08/14/07 0
MOUNTAI N AVENUE UNDERCROSSI N BUENA PARK CA 90622 (951) 232-6497
PLANTI NG AND | RRI GATI ON (714)523-9200
HA25 WPCP
08- SBD-62-.8/9. 6 I'N SAN BERNARDI NO COUNTY AT AND NEAR GRANI TE CONSTRUCTI ON COMPANY GONZALEZ, ALFONSO $9, 884,009 10/06/05 37%
08- 359024 MORONGO VALLEY AND YUCCA VALLEY FROM 38000 MONRCE ST. 6690 LA CONTENTA ROAD $4, 038,227 10/ 21/05 20%
ACNH P062- (024) E 0.1 KM WEST OF HESS BOULEVARD TO LA BANNI NG, CA 92220 $0 03/ 05/07 0
--0) HONDA WAY INDIO, CA 92203 (951) 922-1728
REHABI LI TATE ROADVWAY
HB4N SWPPP
08- SBD- 62- 33. 0/ 34. 2 I'N SAN BERNARDI NO COUNTY I N MATI CH CORPORATI ON MAYER, GARY A. $147,147 04/05/02 0%
08- 1A1304 TVENTYNI NE PALMS ON ROUTE 62 FROM P O BOX 50000 322 W HOBSON WAY STE $0 04/18/02 0%
CEDAR AVENUE TO CHARLOTTE ROAD #2 $0 °
ASPHALT CONCRETE OVERLAY SAN BERNARDI NO CA 92412 BLYTHE, CA 92225
(909) 825-9100 (760) 922-5848
HML
08- SBD- 66-17.1/0 I'N SAN BERNARDI NO COUNTY I N FONTANA OLI VAS VALDEZ | NC MAGED YOUSSEF $670,676 01/27/06 6%
08- 492504 AND RI ALTO AT MAPLE AVENUE 846 NORTH CHARTER DRI VE 9225 STELLAR COURT # $39,499 02/ 14/ 06 6%
| NTERSECTI ON B $39,499 10/ 20/ 06 0
I NSTALL TRAFFI C SI GNAL COVI NA, CA 91724
(951) 538-3087
HB1 WPCP
08-SBD-83-.9/1 I'N SAN BERNARDI NO COUNTY I N CHI NO AT MCM CONSTRUCTI ON | NC. SAQUD, NAHRO $1,981,652 08/11/05 0%
08- 449704 CHI NO CREEK BRI DCGE P. O BOX 867 790 S. VI A LATA STE $1,944,185 08/26/05 0%
ACST- S083- (017) E REPLACE BRI DGE SCOUR 100 $2,400 05/14/07 0
S0- 83 0-(7E) BLOOM NGTON, CA 92316 COLTON, CA 92324
--() (951) 232-3778 PLANT EST

HA21 WPCP SATI S
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08- SBD- 138-29.1/37.8 REMOVE DEAD AND DYI NG TREES ADJACENT SOUTH BAY Tl MBER DAVI S, DARCY $2, 000,000 11/30/05 34%
08- 0H5804 TO STATE H GHMAY JCT 18 TO JCT 173 ON202 N. OREGON ST. 2351 W LUGONI A, $734,022 11/ 30/ 05 379
NH () RTE 189 SUTE F $309, 886 10/ 03/ 06 0
--0) REMOVAL AND DI SPOSAL OF FI RE YREKA, CA 96067
(909) 844-9731
201 130
08- SBD- 138-/13.9 I'N SAN BERNARDI NO AND LOS ANGELES YEAGER SKANSKA | NC PI NI NG CATALI NO $37,637,167 02/14/06 15%
08- 4697V4 COUNTI ES AT VARI OUS LOCATI ONS 1995 AGUA MANSA ROAD 15367 TAMARACK RD. $6, 769, 464 03/ 01/ 06 18%
ACST- X071- (051) E W DEN ROADWAY $2, 303,857 08/ 30/ 07 0
X0-71 0- (1E) RI VERSI DE CA 925092405 (951) 840-8230
-0 (951) 684- 5360
HB1 SWPPP
HA22
08- SBD- 210-8. 3/15.1 I'N SAN BERNARDI NO COUNTY | N RANCHO BELAI RE WEST LANDSCAPE | NC MORO, BILL $4,023,938 08/12/03 0%
08- 498004 CUCAMONGA AND FONTANA AT VARI QUS P O BOX 6270 464 W FOURTH STREET $3, 850,554 09/03/03 0%
STPL-6208- (004) E LOCATI ONS 6TH FLOOR $0 07/10/07 0
-0 HI GHWAY LANDSCAPI NG AND | RRI GATION  BUENA PARK CA 90622 SAN BERNARDI NO, CA
(714)523-9200 92401- 1400 PLANT EST
HE14 SWPPP (951) 830-6815 SATI S
08- SBD- 210-12. 7/ 15. 2 I'N SAN BERNARDI NO COUNTY AT VARIOUS T D S ENG NEERI NG TAHA, | SSA $521,212 10/18/05 82%
08- 443614 LOCATI ONS 2899 AGOURA ROAD SUI TE 171 1110- A RESEARCH DR. $444,529 10/ 27/ 05 85%
RAMP METERI NG REDLANDS, CA 92374-4562 $42,496 07/ 06/ 06 0
WESTLAKE VI LLAGE CA 91361 (951) 840-8234
(805) 371- 4639
HB4N WPCP
08- SBD- 210- 12. 9/ 13 I'N SAN BERNARDI NO COUNTY I N FONTANA VANCE CORPORATI ON ABU- GHARBI EH, | MAD $838,564 01/24/06 49%
08- 204334 AT THE NORTH WEST CORNER OF BEECH 2271 N. LOCUST AVENUE 9225 STELLER COURT $539, 871 02/ 02/ 06 67%
CMLN- 6208- (010) E AVENUE UNDERCROSSI NG STE B $152, 408 08/ 15/ 06 0
--() CONSTRUCT PARK AND RI DE RIALTO, CA 92377-4113
(951) 232-3610
HB6 SWPPP
08- SBD-215-2.7/5 I'N SAN BERNARDI NO COUNTY I N COLTON BEADOR CONSTRUCTI ON COVPANY $4,369,300 05/24/06 0%
08-0C1804 AND SAN BERNARDI NO FROM WASHI NGTON 26320 LESTER Cl RCLE $0 06/06/06 0%
AVENUE OVERCRGOSSI NG TO 0.4 KM SOUTH $0 °
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08- SBD- 247-24.0/32. 2 I'N SAN BERNARDI NO COUNTY NEAR LANDERS SULLY- M LLER CONTRACTI NG CO  PARVI NJAH, MOHSEN $1, 061,552 05/04/06 0%
08- 0F9004 FROM 0. 6 KM NORTH OF Bl G HORN AVENUE 17540 TURNER ROAD 15367 TAMARACK ROAD $0 05/ 15/ 06 0%
TO 1.7 KM SOUTH OF GECRGES ROAD $0 0
RESURFACE ASPHALT CONCRETE VI CTORVI LLE, CA 92392 (951) 232-7755
HML
08- SBD- 395- 46. 0/ 52 I'N SAN BERNARDI NO COUNTY AT KRAMER ORTI Z ASPHALT PAVI NG I NC SARKI N, SUE $1,191,883 04/25/06 37%
08- 0F8904 JUNCTI ON FROM ROUTE 58 TO DESERT HI LL P O BOX 883 15367 TAMARACK RD $10, 095 05/11/06 1%
ROAD $10,095 07/21/06 0
RESURFACE ASPHALT CONCRETE COLTON CA 92324 (951) 232-7826
(909) 382-2233
HML
08- SBD-5731-/0 I'N SAN BERNARDI NO COUNTY AT THE DRP NATI ONAL | NC. VERLENG A, ROVANO $901, 155 01/18/06 66%
08- 499904 VI DAL MAI NTENANCE STATI ON 2694 E GARVEY AVE SQUTH #183 ( CONSTRUCTI ON TRAI LER) $595, 657 01/ 24/ 06 66%
UPGRADE NAI NTENANCE STATI ON C/ O CALTRANS $100, 815 08/ 21/ 06 °
WEST COVI NA, CA 91791 MAI NTENANCE HC 20 BOX
414
HA12

(951) 538-9810

Totals. Authorized Final Amt: $454, 945, 763 Completed to Date: $233, 647,014  Work ThisMonth: $10, 896, 837




Cnty Rt Pm
08- Rl V- 10- 20. 0/ 25

08-RI V-10-15.8/15.9
08-RI V-60-.5/7.5
08-RIV-71-/2.7

08- RI V- 74- 27. 5/ 30.
08- RI V- 74- 23. 5/ 25.
08- RI V- 79- 33. 8/ 40.
08- RI V- 86-11. 4/ 22.
08-RIV-91-7.4/21.6
08-RI V-91-/14

08- Rl V-95-10. 7/ 25
08- RI V- 95-28. 0/ 36. 2
08-RIV-95-/6.5
08-RIV-111-/18

08- Rl V-215-37.7/43.9
08-SBD-2-/4.2

08- SBD- 10- 2. 5/ 10

08- SBD- 10- 9. 0/ 20

08- SBD- 15-40. 5/ 0
08-SBD-15-41.1/41.7
08- SBD- 15- 74. 9/ 124
08- SBD- 15-99. 5/ 103. 6

o M~ © O

Statement of Ongoing Contracts - Index

Contract

08- 0H1804
08- 0C9504
08- 354804
08- 446514
08- 0F8304
08- 1A0104
08- 0F8104
08- 0F8804
08-4353U4
08- 0904
08- 481904
08- OF7904
08- 0G5104
08- 0F9604
08- 334844
08- OF8704
08- 366204
08- 493704
08- 279004
08- 493504
08-4567V4
08- 492804

Page
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Cnty Rt Pm

08- SBD- 18- 20. 6/ 39. 5
08- SBD-38-9.3/9.6
08- SBD- 38- 14. 8/ 59. 4
08- SBD- 40- 80. 0/ 97
08- SBD- 40-97. 6/ 97. 6
08- SBD- 40- 73. 0/ 91
08- SBD- 40- 106. 5/ 108
08- SBD- 40- 125. 0/ 132. 8
08- SBD- 40- 136. 0/ 143. 7
08- SBD- 60-.6/3.5

08- SBD-62-.8/9.6

08- SBD- 62- 33. 0/ 34. 2
08- SBD- 66-17.1/0
08-SBD-83-.9/1

08- SBD- 138-29. 1/ 37.8
08- SBD- 138-/13.9

08- SBD- 210-8.3/15.1
08- SBD- 210-12. 7/ 15. 2
08- SBD- 210- 12. 9/ 13
08- SBD- 215-2.7/5

08- SBD- 247-24. 0/ 32. 2
08- SBD- 395- 46. 0/ 52

Statement of Ongoing Contracts - Index

Contract

08- 0H8104
08- 358424
08- 0H4004
08-0J1304
08-0J0204
08- 463004
08- 483764
08- 0F9204
08- 0F9304
08- 451504
08- 359024
08- 1A1304
08- 492504
08- 449704
08- 0H5804
08-4697V4
08- 498004
08-443614
08-204334
08-0C1804
08- 0F9004
08- 0F8904

Page
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District
Federal Aid
- -
- E-
-S-
- SH
- ER-

District Total:

Cnty Rt Pm
08- SBD- 5731-/0

08

Statement of Ongoing Contracts - Index
Contract

08- 499904

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)

FEDERAL Al D ( PRI MARY)

FEDERAL Al D ( SECONDARY)
STATE H GHVWAY

STORM DAMAGE

Statement
District
08

Work completed this Period:

REPAI R

Page

Bid + CCO

$70, 622, 805
$297, 156, 645
$45, 853, 230
$27, 091, 869
$3, 035, 000
$11, 186, 214
$454, 945, 763

of Ongoing Contracts-Summary
Work Completed ThisPeriod
$8, 418, 262

$8, 418, 262

Work Comp
$57, 828, 293
$146, 490, 858
$12, 564, 204
$5, 443, 076
$0

$11, 320, 583
$233, 647, 014
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